ECS Configuration Change Request Pagelof 4  Pages

CCR No. 96-1078A Logged Date 9/11/96 Rev. A Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release Change Class ||

Title Resolution of orphaned Level_4s(ref. RTM Main 9-04-96 and TAM report 8/9/96)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline |:|

Problem
1. Release A orphaned Level _4s as per RTM Main database on 9-04-96

2. L4 to Release A RbR traceability issues identified in TAM-05-031 dated 08/09/96
attachment A-2

Proposed Solution
1. See attached CCR for the allocation of RTM orphaned Level_4s to RbRs
2. L4s to Release A RbR traceability issues have been resolved via numerous ECS CCRs that

have been generated for Release A in August/Sept. 1996. Note: L4s providing ancillary
support for the achievement of RbRs’ capabilities have not been linked

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B Rel.IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]
Al [] Other

Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Dinesh Patel (Signed) Dinesh Patel 9/11/96
Signature Date
Office Release A Office Manager (Signed) Dinesh Patel for Parag A. 9/11/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) R. C. Barbiere 9/11/96
Signature Date
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